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CC:

cfi:
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Committee members

Parish Council (Clerk)
Parochial Church Council (Rev lan Whitehead)
Civic Society (Chair)

Bishop of Stafford

MEETING held on Wednesday 29t July 2015 at 26 Hillcrest, Tutbury at 10.30 am

Present: Mr R Nuth (Chairman) Mrs S Norris (Treasurer) Mrs J Nuth (Secretary)

1)
2)
3)

4)

5)

Mrs K Chapman Mrs L Evans Mrs P Wood
Mr R Wood

Apologies were received from Mr Wright.

Minutes of previous meeting were signed by the Chairman.

Funding

The Treasurer reported that the Funds in the bank account were £5,185.42.

The funding allocation (for preservation of the plaques) to be given to the Parochial
Church Council was discussed and it was thought that for 10 years' maintenance,
£500 per each 5 year block would be appropriate (i.e. £1,000.00).

The Bridging Loan had been agreed with the Parochial Church Council. This would
be necessary as the War Memorials Trust grant (WMT) would not be paid until sight
of the Completion Certificate — and Smith & Roper operate on a strict 30 days from
invoice.

Past activities — Community Garden Award Ceremony

JAN reported that in June, at the "Worship & Praise" Service in St Mary's Priory
Church, she had presented Roger Sharp with the ESBC Community Garden Award
for the War Memorial Garden.

Tutbury War Memorials Preservation Project
5.1 Pre-contract meeting of 28" July in the Priory Suite

At the above Meeting, the commencement date for the Conservation Work had been
changed to 10" August (i.e. one week later than advised), with a completion date of
4t September.

The men would be on site from 8.30am — 4.30pm, 5 days a week, unless working off
site or if there was a church ceremony/function (i.e. wedding, funeral, etc.). Enclosed
security fencing would protect the site at all other times.

New contracts were duly signed.
Few materials would be left onsite and the MSM would remove their own waste.
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A further site visit was arranged for Friday 14" August, in order for Smith & Roper to
check the colour of the mortar, etc.

5.2 War Memorial Garden Preservation

Work was to commence to remove all roses and plants from the War Memorial Garden
to a new site to be created on the opposite bank in the closed churchyard.

All were welcome to participate on Thursday 30™" July at 10am, but SN regretted that
she would be unable to attend. This would be church-led.

5.3 Conservation

54 Walls adjacent to War Memorial steps

The work to improve the walls is not within the remit of WMT. The walls are a mess, a
little less than dangerous. MSM have been asked to quote for the work to secure the
stones with mortar. Derek Park of MSM suggested levelling off the grass.

There was again damage to the wall on the corner opposite the West door.

In exchange for provision of church toilet facilities, MSM agreed to repair the step in
front of the West door and the two drain covers.

5.5 British Gypsum/Wreath Holder:
RN handed round photographs of railings, poppy designs, etc.

He also showed a standard wreath, courtesy of BW, and how it had to be fitted on a
holder with cable ties.

Based on the 18 wreaths that were laid in November 2014, it was felt that there should
be sufficient railings to hold at least this amount. The suggestion was made by RW that
the holders could be hinged, not curved.

5.5.1 Design

RW showed his proposed deign — reminding the Committee of the need for safety with
regard to the space between the rails. Slots for poppy crosses would also be
incorporated in the design.

The wreath holders should be set in gravel, to prevent damage by mowers, strimmers,
etc.

It was proposed by Mrs Evans and seconded by Mr Wood that the basis for the design
of the wreath holders should be that both are "2 railings with a poppy panel in the
middle, with knobs on the top of each railing and possibly hinged".

RW registered his opposition to the design with tall and short vertical bars and thought
that single verticals only were required. Further drawing with measurements would be
made.
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5.5.2 Permissions

The final design would have to be shown to the Diocesan Advisory Committee
before a Faculty could be granted.

5.5.3 Manufacture, Installation

A list of potential contractors was reviewed — further contractors may be added.

5.6 War Memorial Garden - New garden design/planting — No progress

5.7 Listing of memorial — No progress

6) Schedule/Next Steps

A site meeting was planned for 101" August 2015, when Richard Smith of Smith &
Roper and Derek Park of MSM would be at the War memorial to discuss progress
and the choice of mortar for pointing.

7) Future activities — None planned

8) Any Other Business

There was still no progress on the display for the chemist's window.

9) Date of Next Meeting

The date of the next Meeting was set to follow the site Meeting of 10" August and
Wednesday19" August 2015 was agreed at the Meeting.

HOWEVER, the date of the Site Meeting was altered by the Contractors and
Architect.

The date of the Site Meeting was to be Wednesday 19" August 2015 at 9am —
9.30am.

Therefore the date of the next TWMPC will be
Tuesday 25" Auqust 2015 at 2.00pm and 26 Hillcrest, Tutbury.

Subsequent to the Meeting, the location was changed to the Priory Suite at St. Mary's.
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