
Tutbury War Memorials Committee 

Established: January 2013, Chairman: Mr Rick Nuth, Secretary: Mrs Jane Nuth,  

Members: Mr Bob Wood, Mrs Lesley Evans, Mrs Pol Wood, Mrs Sue Norris,  

Contact: info@tutbury-war-memorials.org.uk, 01283 810 166, 26 Hillcrest, Tutbury, DE13 9JD 

Document Number: TWMP-PE-021 

Document Title: Statement of Needs – Tutbury St. Mary's War Memorial 

Author: Rick Nuth 

On Behalf of: Tutbury War Memorials Preservation Committee 

Last Changed: Mon 08 September 2014 

File: [12] TWMP-PE-021 Statement of Needs - Tutbury St. Mary's War 

Memorial.docx 

Petition for Faculty 

Tutbury St. Mary's Priory Church 

War Memorial 

Statement of Needs 

Introduction 

When the Tutbury Book of Remembrance was being 

researched and written (www.tutbury-book-of-

remembrance.org.uk) it became apparent that the Stone 

Cross War Memorial at St. Mary's Priory Church, Tutbury 

(referred to as the Memorial hereafter) was in poor 

condition. 

Discussions about the Memorial's condition with the 

Parish Council over the course of 2012 did not produce 

any results apart from the suggestion that if we wanted 

something done about its condition then we should form 

a committee and do it ourselves; attempts to make 

contact with the church at the time elicited no response. 

Therefore, in January 2013 the Tutbury War Memorials 

Preservation Committee was formed with representatives 

from St. Mary's Parochial Church Council, the Civic 

Society and the British Legion.  

The Committee's remit is to research, document and 

preserve all Memorials to the Fallen that can be found in Tutbury. 

Memorial Condition 

The Memorial is in poor condition – a cursory visual inspection shows that it is leaning, 

possibly subsiding, almost all the mortar has disappeared, stones have fractured and 

been badly repaired and some earlier repairs have failed completely. 

The Committee decided that a professional examination of the Memorial was required.  

Quotes were sought from seven firms of accredited conservation architects; five firms 
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quoted and the Committee selected the quote from Richard Smith RRIB AABC, of Smith 

& Roper1, Conservation Architects, Bakewell.  Note that the church's Quinquennial 

architect was one of the company's asked to quote but they did not respond to the brief 

set out by the Committee, rather appeared to answer a brief of their own making – it 

was also impossible to determine their costs. 

The examination of the memorial was conducted in April 2014 and cost £3,852, funded 

equally by grants from East Staffordshire Borough Council and the War Memorials Trust. 

The good news was that the structural engineer determined that the Memorial is not 

subsiding, rather there is ground heave under some of the paving surrounding the 

Memorial.  It is, however, leaning and in poor condition. 

The reports from Smith and Roper are included with this petition viz. 

 [25] TWMP-SC-091 1017_001_Ground_Plan_Existing 

 [26] TWMP-SC-097 1017_002A_Ground_Plan_Proposed – Final 

 [27] TWMP-SC-101 1017_003_Elevations_as_existing 

 [28] TWMP-SC-107 1017_004A_Elevations_as_proposed  - Final 

 [31] TWMP-SC-077 1017 RIS Condition Survey Report - Final  

 [32] TWMP-SC-082 1017 Specification of Materials and Works - Final  

 [33] TWMP-SC-086 1017 Structural Report  

In summary: 

 The memorial is leaning, the digital survey indicating a total lean of 138mm 

 The shaft and cross have a sideways movement at the join with the shaft base 

when slight pressure is applied to the cross 

 There is a ferrous metal spike between the plinth and its base and wood packers 

were also detected 

 There are fissures on the cap of the shaft, caused by a ferrous dowel 

 There is damage at the foot of both northern facets where a sizeable piece of stone 

appears to have sheared and has been rather crudely repaired 

 Much of the mortar has disappeared 

 The 1982 repair to the plinth has failed 

 The lettering on the plinth is covered by lichen 

Recommendations 

The recommendations are as follows; 

a) Dismantle cross, main shaft and upper plinth complete 

b) Clean stonework of lower plinth, redress and renew stone indent and repoint 

c) Rebuild upper plinth to level, allowing for limited grinding of underside of stones 

and packing as necessary 

                                       
1 Approved Quinquennial inspectors for the Lichfield Diocese 
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d) Allow for incorporating stainless steel cramps to hold base and plinth together and 

provision of additional dowels between base and plinth 

e) Cut out defective stonework within foot of shaft base and provide new stone indent 

f) Provide minimum 3no non-ferrous dowels between base and plinth 

g) Re-erect main shaft 

h) Renew moulded upper section of shaft cap and refix cap and cross centrally set 

and correctly aligned incorporating non-ferrous dowels 

i) Lift perimeter paving and stone flag path, adjust levels to fall away from 

monument 

j) Relay paving incorporating additional line of pavers to path around monument 

k) Replace damaged stones to east side of steps 

l) Reduce the size of planted border, infilling and turfing as necessary 

Failure to do the recommended work on the Memorial will lead to its continuing 

deterioration, causing more stone to fracture and joints to fail.  Richard Smith, the 

accredited Conservation Architect, estimated the cost to be around £15,000 (plus 

management fees) 

Plan 

The summary plan established by the Committee is as follows: 

1) 3Q/4Q 2014 – seek permission for the work from the Diocesan Advisory 

Committee and the Chancellor and from English Heritage 

2) 4Q 2014/1Q 2015 – obtain quotes based on the Specifications of Materials and 

Works 

3) 2Q 2015 obtain funds 

4) 2Q/3Q 2015 execute the works 

5) 1 July 2016 rededication of the Memorial on the Centenary of the 1st Day of the 

Battle of the Somme – six of the Fallen on the Memorial died that day. 

6) Return maintenance of the Memorial to St Mary's Parochial Church Council. 

A detailed schedule ([13] TWMPP-SC-0801 Project Plan 2014 08 26) is included with this 

Faculty Petition. 

Funds will be sought from various sources.  The principal source will be the War 

Memorials Trust, who may provide up to 75% of the cost depending on available funds.   

Amongst other sources that will be approached are East Staffordshire Borough Council 

(as for Phase I), Staffordshire County Council Community Fund, the J & O Lloyd Trust, 

Tutbury Parish Council, various local companies with which the Fallen had connections 

and the local community, many of whom have said they would like to contribute (the 

Flower Club donated £500 last year). 

---/ Ends /--- 
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